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Brief summary
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- We made a conceptual design and corresponding cost 
estimation for
- Cavern construction
- 48m(W) x 54m(H) x 250m(L) x 2 caverns
- for Tochibora site based on the observed rock population, 
waste rock disposal at Maruyama
- waste rock disposal fee and water process fee to be added 
- “full geological survey and detailed design” to be added 
- Japanese document for Tochibora has been written, to be 
updated as we make progress in Mozumi study.
- Tank construction
- Polyethylene liner, SUS support structure
- Japanese document will be ready very soon



full geological survey 
and detailed design
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- We need full geological survey 
- to make a detailed real design of the cavern, rock disposal 
place, and tanks.
- initial estimation for Mozumi site 
- budget request submitted for the survey from JFY2015
- estimation for Tochibora site in a few weeks
- making effort to minimize the survey/construction 
period

- We will need to update estimation for both construction 
cost and period soon (before discussion with MEXT) 


